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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Installation of strand #3 was ongoing today. Also, they completed hauling of strand #4, and the floating of
it was started.

CJ Biskner's crew, Tony Costa's crew, & Dave Lucero's crew were working near the Tower saddle for the
entire shift.

*********
Work at the Tower saddle:
- At 07:00, shift started.
- From 07:00 until 07:15, they had their weekly safety meeting.
- At 07:15, work continued installing strand #3 in the North trough, and prepping to install strand #3 in the
South trough.
- At 08:15, hauling of strand #4 was restarted.
- At 09:30, hauling of strand #4 was completed.
- At 09:40, installation of strand #3 was started in the South trough.
- From 12:30 until 13:45, the floating clamps were attached to strand #4.
- At 13:45, installation of strand #3 was completed in the North trough. I did a final check of the installed
strand, and it substantially complied as being acceptable. For most of the length of the installed strand, it
is definitely acceptable with 11 wires across, and with a strand height of 58mm. For the easterly 1m, the
installed strand has some bunching and migrating wires, with strand heights varying from 60mm to 62mm.
- At 14:05, strand #3 was "unfloated" in the North main-span, and was free hanging.
- From 14:30 until 15:30, installation of strand #3 was slowed due to some issues with migrating wires.
They corrected them to a point that they believed was acceptable, and then continued installing.
- At 15:55, strand #4 was floated in the North side-span.
- At 16:00, strand #4 was floated in the South side-span.
- From 16:20 until 16:45, I walked the North & South side spans to check strand #4 for damage and twist.
No damage or twist was noticed. There is a full twist in the South side of strand #4 in the Tower rollers
that will need to come out after they float out of the Tower rollers.
- At 18:05, installation of strand #3 was completed in the South trough. I did a final check of the installed
strand, and it substantially complied as being acceptable. For most of the length of the installed strand, it
is definitely acceptable with 11 wires across, and with a strand height of 58mm. In 3 areas, the installed
strand has some bunching and migrating wires, with strand heights varying from 60mm to 62mm. These
areas were the westerly 1m, about 0.5m located 1.5m east of center of saddle, and the Easterly 1.2m.

Other work:
- Some minor correcting of Tower rollers was done (replacing some worn rollers and Teflon plates on the
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side panels).
- The strand locks were removed from strands #1 & #2, and strand locks were installed on strand #3.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 1.00 11.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 1.00 11.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 1.00 11.00

JNM STANLEY DALIEIronworker 8.00 2.00 1.00 11.00

APP ETHAN KENTIronworker 8.00 2.00 1.00 11.00

JNM RENE MULATOIronworker 8.00 2.00 1.00 11.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 1.00 11.00

FOR OBRA PAULKIronworker 8.00 2.00 1.00 11.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

JNM JACK HUNTERIronworker 8.00 2.00 0.00 10.00

JNM JULIENT POULKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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